

MARD Work Plan 2004 (Draft)

No	Activities	Lead implementing Agency	Implementation Schedule in 2004											
			1	2	3	4	5	6	7	8	9	10	11	12
1.	Propose detailed activities for MARD Plan of Actions on IEI 2004 - 2005	ICD												
2.	Submit to Minister for issuance of the Plan of Actions	ICD												
3.	Develop operating mechanism, rules and procedures for the MARD's Committee on IEI	ICD, OPD												
4.	Re-establishment of the MARD's Board on IEI	OPD												
5.	Develop organization, operating mechanism, rules and procedures for the SPS National Notification Body and Enquiry Points	ICD, PPD, AHD												
6.	Establishment of the SPS National Notification Body and Enquiry Points under Gov. Decision No.1397/CP-QHQT, dated 11/10/2003	OPD												
7.	Training Need Assessment at sector-wide scope	ICD, OPD												
8.	Training activities in response to the TNA	ICD, OPD												
9.	Review case studies to support the sector's IEI, seek for financial and technical support for implementation (*)	ICD, PD												
10.	Implementation of selected studies (if resources are available)	relevant institutions												

(*) See the List of proposals

Abbreviations:

IEI: International Economic Integration
 ICD: International Cooperation Department
 OPD: Organization and Personnel Dept.

PPD: Plant Protection Department
 AHD: Animal Health Department
 PD: Planning Department

ISG/TAG1 Work Plan 2004 (Draft)⁽¹⁾

No.	Activities	Involvement of ISG/TAG1	Register for participation ⁽²⁾	Forms of participation ⁽³⁾	Comments
1.	Propose detailed activities for MARD Plan of Actions on IEI 2004 - 2005	√			
2.	Submit to Minister for issuance of the Plan of Actions				
3.	Develop operating mechanism, rules and procedures for the MARD's Committee on IEI	√			
4.	Re-establishment of the MARD's Committee on IEI				
5.	Develop organization, operating mechanism, rules and procedures for the SPS Questionnaires Focal Points	√			
6.	Establishment of the SPS Questionnaires Focal Points under Gov. Decision No.1397/CP-QHQT, dated 11/10/2003				
7.	Training Need Assessment at sector-wide scope	√			
8.	Training activities in response to the TNA	√			
9.	Review and select case studies to support the sector's IEI, seek for financial and technical support for implementation:	√			

<ul style="list-style-type: none"> • Research on “impacts of ASEAN - China on the development of Vietnam agriculture 				
<ul style="list-style-type: none"> • Evaluation on the situation and trend of using FDI in the sector of agriculture and rural development 				
<ul style="list-style-type: none"> • Evaluation of the impacts to the socio-economic conditions when Vietnam joins WTO 				
<ul style="list-style-type: none"> • General evaluation, analysis and build a database on exported agricultural products 				
<ul style="list-style-type: none"> • General strategy of agro-products manufacture and export 				
<ul style="list-style-type: none"> • Evaluation of agro-services - Impacts of GATS implementation to agricultural sector of Vietnam 				
<ul style="list-style-type: none"> • Removal of 13 steps set under the Japanese ban to exported agro-products of Vietnam to Japanese markets 				
<ul style="list-style-type: none"> • Pest surveillance on some key crops for export 				
<ul style="list-style-type: none"> • Capacity strengthening on analysis of short-term market information 				

	<ul style="list-style-type: none"> Impacts of state medium and small trading enterprises in agricultural sector when Vietnam becomes member of WTO 				
	<ul style="list-style-type: none"> Plant risk and animal risk assessments 				
	<ul style="list-style-type: none"> Build up Disease Free Zones 				
10.	Implementation of selected studies (if resources are available)				

Notes

- (1) The ISG/TAG1 Work Plan 2004 is drafted based on the MARD Work Plan on IEI in 2004, taking into account the coordinating and supporting role of ISG/TAG1.
- (2) Donors are welcome to participate in the activities that they can support by tick in the relevant box
- (3) Please indicate what type the support would be. (financial, expertise,)

List of proposed projects

1. Research on “impacts of ASEAN-China on the development of Vietnam agriculture. (estimated time: 1 year)
2. Research on “Evaluation on the situation and trend of using FDI in the sector of agriculture and rural development” (estimated time: 6 months)
3. General evaluation, analysis and build a database on exported agricultural products. (Estimated time: 1 year).
4. Evaluation of the impacts to the socio-economic conditions when Vietnam joins WTO
5. General strategy of agro-products manufacture and export
6. Evaluation of agro-services - Impacts of GATS implementation to agricultural sector of Vietnam
7. Removal of 13 steps set under the Japanese ban to exported agro-products of Vietnam to Japanese markets
8. Pest surveillance on some key crops for export
9. Capacity strengthening on analysis of short-term market information.
10. Impacts of state medium and small trading enterprises (SME) in agricultural sector when Vietnam becomes member of WTO
11. Plant risk and animal risk assessments (RA)
12. Build up Disease Free Zones