

TAG 3-Support the implementation of CPRGS in the agriculture and rural areas
Proposed work plan for 2004
 (For discussion)

(Version 1st December 2003)

Schedule	Key activities	Resources	Register for participation ⁽¹⁾	Forms of participation ⁽²⁾
Jan 2004	1. To establish CPRGS Technical Working Group (TWG) under TAG3 and support to identify MARD's focal points for CPRGS implementation	Technical Coordinator, MARD staff, donor-nominated technical advisers		
Jan 2004	Preparation for the implementation of following activities			
	2. Carrying out a study on the roles of NGOs in CPRGS implementation	TWG and CARE VN		
	3. Organising a number of workshops for MARD staff to raise awareness and knowledge of CPRGS	ISG/TCP project		
	4. A desk study to identify priorities and methodology for CPRGS implementation of MARD	TWG/ MARD staff		
	5. Setting up a set of indicator to monitor and evaluate CPRGS implementation	(WB-MEP)/TWG		
	6. Carrying out a study on contributions of the SOEs to the rural growth	TWG and donors nominated consultants		
	7. Carrying out a study on contributions of the private sector to the rural growth	TWG and donors nominated consultants		
	8. Publishing "Background information document on CPRGS"	WB – ISG Secretariat		
	9. Establishing Working Group on CPRGS at provincial level	ISG, Secretariat, ILMC and CDEEP projects		
	10. TAG 3 Meeting	ISG Secretariat		
Feb 2004	Organisation of TAG3 Meeting	ISG Secretariat		
Mar 2004	11. Establishment of Provincial-level CPRGS working groups	TAG3, CECI and CDEEP		
Mar to Jul 2004	Implementation			

	12. To organize a number of workshops for MARD staff to raise awareness and knowledge of CPRGS	ISG/TCP project		
	13. To Establish of CPRGS Technical Working Group (TWG)	MARD staff, donor-nominated technical advisers		
	14. To conduct a desk study to identify priorities and methodology for CPRGS implementation of MARD	TWG/ MARD staff		
Aug 2004	Organisation of the TAG3 Meeting (presentation of the results done to date)	ISG Secretariat		
Aug to Dec 2004	Implementation			
	15. Setting up a set of indicator to monitor and evaluate CPRGS implementation	WB funded project – pipelined/TWG		
	16. Publishing a brief and/or Manuals on implementation of CPRGS in MARD	VPAAN/TWG		
	17. Organisation of training courses to strengthen planning skills in order to make MARD's budget more clearly linked to outcome targets.	VPAAN		

- (1) Donors are welcome to participate in the activities that they can support by tick in the relevant box
(2) Please indicate what type the support would be. (financial, expertise,)

(Version 17 November 2003)

**TAG 3-Support the implementation of CPRGS in the
agriculture and rural development areas
Proposed activities for 2004-2006
(For discussion)**

** Please note that TAG 3 bi-annual meetings will be held frequently in February and August.
Ad-hoc Meetings will also be available at requests by TAG3 Members.*

Objectives	Key activities	Time frame	Resources
A. Raising awareness for CPRGS implementation in the agriculture and rural development sector	1. A number of workshops for MARD staff to raise awareness and knowledge of CPRGS	2004	ISG/TCP project
	2. Support MARD to establish CPRGS Technical Working Group (TWG)	1 st Quarter of 2004	MARD staff, donor-nominated technical advisers
	3. A desk study to identify priorities and methodology for CPRGS implementation of MARD - Send draft for comments and recommendations - Collect comments and recommendations for revision - Organize workshop to get further feedback - Finalize - Report to MARD leaders	June/July 2004	TWG/ MARD staff
	4. A workshop to disseminate results/recommendations of the study	July 2004	Vietnam Policy Advisory and Analysis Network (VPAAN)/ISG/TWG
	5. Publish "Background information document on CPRGS"	Jan 2004	WB – ISG Secretariat
B. Support MARD to integrate priorities for CPRGS implementation into the annual work plan of MARD	6. Setting up a set of indicator to monitor and evaluate CPRGS implementation	2004-2005	Monitoring and evaluating CPRGS implementation in Vietnam rural sector funded by WB (WB-MEP)/TWG
	7. Publishing a brief and/or Manuals on implementation of CPRGS in MARD		VPAAN/TWG

	8. Organization of training courses to strengthen planning skills in order to make MARD's budget more clearly linked to outcome targets.	2004 - 2005	VPAAN
C. Collective inputs for CPRGS implementation in the agriculture and rural development sector	9. Carrying out a study on the impact of globalization to CPRGS	Dec 2004	TAG3 and TAG1
	10. Carrying out a study on contributions of the SOEs to the rural growth	Aug 2005	TWG and donors nominated consultants
	11. Carrying out a study on contributions of the private sector to the rural growth	Aug 2005	TWG and donors nominated consultants
	12. Carrying out a study on the roles of NGOs in CPRGS implementation.	Feb 2004	TWG and CARE VN
	13. Establish provincial-level CPRGS working groups in Thanh Hoa, Thai Nguyen and Hue provinces	2004	TAG3, CECI and CDEEP
	14.		